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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions

1.0 Administrative Issues

One new action was established.

2.0 PFP Project Item Status

Shipments: RL sent a letter to FH on June 1, 2007, instructing FH to be ready to ship
inventory by September 1, 2007. RL has not yet received needed authorization from HQ.
DOE/HQ is required to give notice to Congress 30 days in advance of shipment. HQ is
operating to the August 1st date, which means RL and FH would have to be ready to ship by
September I". Supporting the current shipment schedule are the following activities:
meetings in Albuquerque NM in July, support from QA to look at the loading of the 9975s,
and personnel to do the necessary reviews.

Milestone Status: 234-5Z and PRF Milestones will be added to the status of ongoing
projects in the PMM.

234-5Z and PRF: FH has been working on 17 gloveboxes scheduled to be completed in
2007 & 2008. All but one of these will be completed in 2007. Therefore, FH has negotiated
some new Performance Incentives with RL which add 11 gloveboxes to be completed in
fiscal year 2008.

3.0 Milestone Status

* M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for
approval and provide an action memorandum(a) as a primary document(s) for the
decommissioning of the PFP facility DUE 9/30/08

Status: RL briefed the Hanford Advisory Board and Rick Bond of Ecology June 20,
2007 to state that the PFP Engineering Evaluation and Environmental Analysis
Report has been placed in the Administrative Record. The report is available for
public review and the notice for availability of public review has been sent.
Comments from the public will be accepted and placed in the Administrative Record.
These activities complete the requirements of the M83-22 milestone. RL will send
Ecology the completion letter during July.

* M83-41 Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/10

Status: See Attachment 2, Item 1.
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M83-42 Complete transition and dismantlement of the 241-Z waste treatment facility
DUE 9/30/11

Status: See Attachment 2, Item 2.

4.0 New Topics

5.0 Next Meeting

August 30, 2007, 3:30 to 4:30, Federal Building, room 340

2007 ACTION TRACKING LIST

Action Assignee Date Established/ Status
Action Assgnee Due Date Status

Have a meeting with Dennis
Faulk, Rick Bond, Ellen
Mattlin, Caroline Sutter, and Andrea Hopkins July

Virginia Rohay about Z-9 in
July
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Attachment 2: Presentation Materials

Item 1

Z-9 Project Status - June 21, 2007

Accomplishments:
* The CERCLA data package for the 216-Z-9 crib inspection equipment was approved by the

Department of Energy, (DOE), Department of Ecology (Ecology) and the Environmental
Protection Agency (EPA).

* The 216-Z-9 crib inspection equipment was successfully deployed. Equipment checkout was
completed and initial inspection completed. Final pictures of the floor are being assembled.

* Inspection of the equipment in 216-Z-9C, Mining Equipment Enclosure, was completed. A
work package is being prepared to sample the hydraulic oil.

* The revision of the Memorandum of Understanding (MOU) between the Soil and Groundwater
Remediation Project and PFP Closure Project to reflect the Z-9 Project activities was issued.

* Arrangements have been made for the structural evaluation of the data from the inspection of
the crib. Evaluation is scheduled to start next week.

* The documentation of the evaluation of the hazards associated with the removal of the 216-Z-9
structures has been initiated.

* The development of the Removal Action Work Plan (RAWP) for the removal of the 216-Z-9
structures has been initiated.

* Nondestructive assay of the 216-Z-9 exhaust ventilation for waste disposal has been initiated.
While surveying the exhaust filter housing, fixed contamination was found on the pad under
one of the filter housing (24,000 dpm/00cm 2). Follow up surveys found removable
contamination on a section of the pad under the ventilation ducting (1,200 dpm/ 00cm) and
fixed contamination on some dirt next to the pad (24,000 dpm/100cm). All contamination was
fixed or removed.

216-Z-9 Ventilation System
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216-Z-9 Mining Equipment
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Item 2

PFP June 21, 2007 PMM
M83-42
Jerry Johnston
FH PM for 241-Z Transition

M83-42 Scope - Complete transition and dismantlement of the 241-Z Facility -
Due 9/30/11

Status M83-42
* Physical work activities supporting demolition and stabilization of the 241-Z complex

were completed on June 4, 2007. This is four years and four months ahead of the
September 30, 2011, due date.

* The demobilization of the Central Plateau D&D crew was completed on June 5, 2007.
* Jeff Ayres visited PFP on June 6, 2007, to inspect the completed 241-Z site.
" The 241-Z Facility End Point Criteria and Completion Checklists document (HNF-30038

Rev 0) was signed complete on June 8, 2007. The purpose of this document is to provide
a means to record how the general PFP end point criteria in HNF-22401 is being
specifically applied to the 241-Z Facility. This document also provides an agreed upon
checklist to record the completion of work to meet these end points.

* A letter from FH to RL providing notification of completion of TPA milestone M83-42 has
been drafted and is in the approval process. Upon receipt of the FH letter, RL will
transmit a letter to Ecology requesting concurrence that the milestone has been
completed.

* FH Nuclear Safety has formally down graded the 241-Z Facility to a less than Hazard
Category 3 inactive waste site.

* The update for the 241-Z waste site for the WIDS database has been drafted and is under
review.

* Work has started on preparing the 241-Z Removal Action Construction Completion Report.

5/26/07 - Spraying Polyurea on Slab
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5/26/07 - Testing Mil Thickness on Coating
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5/29/07 -Polyurea Cap Complete

5/29/07 - Pouring Concrete Cap on 241-ZB
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5/31/07 - Site Stabilized and Posted
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5/29/07 -Polurea Cap Cornplete
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6/06/07 - J. Ayres Site Visit
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Attachment 3: Attendee List

J. Ayres, Ecology
R. Bloom, FH

F. Bond, Ecology
G. Johnston, FH
E. Mattlin, RL
V. Rohay, FH

D. Romine, FH
C. Schweiger, FH-CI

S. Seydel, FH
C. Sutter, FH

9


